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Betsy Bums
RCRA Project Officer
EPA Region VIII
Montana Office
10 West 15th St., Suite 3200
Helena, MT 59626

RE: Consent Decree Civil Action No. CV 98-3-H-CCL East Helena Site
Work Performed in April 2011; Progress Report

Dear Betsy:

On May 5, 1998, ASARCO and the United States Environmental Protection Agency
(EPA) entered into a Consent Decree (the Decree) to further the objectives of
the Resource Conservation and Recovery Act (RCRA) and the Clean Water Act
(CWA). On December 9, 2009, the Montana Environmental Custodial Trust (the
Custodial Trust) was established as part of the larger ASARCO bankruptcy
settlement agreement to provide operational, remediation and revitalization activities
at the Montana Sites, which indude the East Helena Smelter. The United States and
the State of Montana are the two designated beneficiaries of the Custodial Trust.

Pursuant to the Settlement Agreement, a motion to reopen the Decree and substitute
the Custodial Trust for ASARCO was granted by the US Federal District Court in
January 2010. As of the date of this report, EPA, DOJ and the Custodial Trust are in
the process of finalizing a First Modification to the Decree that will conform to the
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terms of the Settlement Agreement. The Custodial Trust submits this progress report
under the Decree subject to and pending the finalization of the First Modification to
the Decree. Nothing herein, or in the substitution, should be interpreted or
construed to constitute an unqualified acceptance of the terms of the Decree by the
Custodial Trust or a waiver or release of its right to a modification of the Decree
consistent with the Settlement Agreement. The Custodial Trust reserves all rights to
object to those parts of the Decree that it reasonably believes are inconsistent with
the Settlement Agreement. As with this report, future progress reports prescribed
by the Decree, as so amended, will be submitted to EPA by the Custodial Trust.

Section )(II of the Decree (Reporting: Corrective Action) requires submittal of certified
monthly progress reports to EPA to describe the actions taken to achieve compliance
with the Decree. The following describes those activities that have occurred or are
related to activities that took place during April 2011. As to any actions performed by
ASARCO, the Custodial Trust’s predecessor-in-interest, the descriptions are based
on information and belief only.



Montana Environmental Trust Group, LLC (METG)
RCRA CD April 2011 Progress Report
Page 3

SECTION 1. DESCRIPTION OF ACTWITIES FOR APRIL 2011

. Performing .
. Problems Percent

Activity
Descnption Data SubmittalEntity

Encountered CompleteDraft Phase II RFI Hydrometrics GSI is preparing the draft report, which was to be No data submittal Database 90%I GSI provided to METG in draft form on April 25, problems were
2011. A partial preliminary review draft was encountered,
delivered to METG on April 27, 2011. A revised budget and
complete draft will be submitted to EPA on or schedule issues
before May 20, 2011.

Field Sampling Event Hydrometrics Comprehensive groundwater and surface water Water Quality samples submitted Drilling 80%(FSAP) monitoring for 1 quarter 2011. 128 monitoring to Energy Labs in Helena, MT
wells were sampled for field parameters and
hazardous constituents as detailed in the FSAP.
191 monitoring and residential wells were
monitored for water levels. Synoptic stream
gauging on Prickly Pear Creek includes flow
measurements at 22sites and surface water
qualitysamplingatl2sites. 2nd quarter
fieldwork will be completed in May.

Selenium Plume Front Hydrometrics Six (6) new monitoring wells were installed to Water Quality samples submitted Drilling 100%Investigation better define the leading edge of the off-site to Energy Labs in Helena, MT and problems with
selenium plume (wells 140-143 and 211-212). a limed number of soil samples first contractor
Wells have been sampled for water quality and were submitted Applied Speciation Boland.
soil chemistry. in Bothell, WA Environmental

West completed

installation of

the wells

Baseline Ecological Gradient Gradient is preparing a response to comments No data submittal No problems 75%Risk Assessment and report revision table for beneficiary review encountered(BERA) in May.
Consent Decree METG/DOJ Modification #1 to the 1998 CD is under No data submittal No problems 80%Modification discussion between EPA and MDOJ/MDEQ. encountered
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. . Performing .
. Problems PercentActivity . Descnption Data SubmittalEntity Encountered Complete

Groundwater METG/EPA/ Groundwater Technical Group kick-off meeting Groundwater Flow and Fate and April 27th 0%
Technical Working MDEOJMDOJ on April 7th for development of the GW Model Transport Model Work Plan is due meeting
Group (TWG) — Work Plan. The TWG includes Burns, Breeden, May 13, 2011. rescheduled for
Groundwater Model Voss, Ford, Stimson, Mullen, Metish, and CS!. May 25th
Work Plan The group meeting included a discussion of the

GW model parameters and the ongoing selenium
investigation.

Corrective Action CH2M-Hill CH2M-Hill performance evaluation of CAMU 1. No data submittal No problems 50%
Management Unit Technical inspection and report at least every five encountered
(CAMU) years as required in the EPA-approved post

closure plan for CAMU 1. Historical data
collected during site visit the week of April 4th

CAMU kick-off meeting scheduled for May 4th,

and technical inspection to begin the week of
May 16th.

Water Treatment METG The HDS water treatment plant operated for five DMR for March 2011 submitted to No problems 100%
Plant days during the week of April 24. MDEQ and EPA. encountered
Flood Planning METG Concrete block barriers placed as a temporary No data submittal No problems 90%
Control day structure between Prickly Pear and Lower encountered

Lake in the event that Prickly Pear Creek
overflows into Lower Lake during spring runoff.

Property Use! METG 1. American Chemet draft lease of warehouse No data submittal No problems 90%
Development space. encountered

2. Ashgrove loaded approximately 13,062
tons of slag in April (at $3/ton = $39,186).

3. Outside counsel preparing general
Agricultural_and Grazing Leases.

Community & Local METG 1. Jim Ford participated in Lewis & Clark No data submittal No problems
Meetings County Brownfields Task Force initial

encounteredmeeting.
2. LEAP & ICs meetings
3. East Helena City Council Meeting
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SECTION 2. ACTIVITIES SCHEDULED FOR MAY 2011

Task Perfonning Entity Description
Groundwater Technical Work METG / GSI / Groundwater Technical Group (TWG) Groundwater Model Work Plan review/discussion meeting
Group (TWG) CH2@M-Hill scheduled for May 25th, Helena, MT and conference call. The work group will include Bums,

Breeden, Voss, Ford, Metish, Stimson, Mullen, and GSI. The meeting will include a discussion of
the GW model parameters and the ongoing selenium investigation.

2nd Quarter Field Sampling and Hydrometrics Surface flow and stage collected along 22 PPC locations. SW flow/stage ponds/ditches at eleven
Analysis Plan (FSAP) (11) locations. Surface water level monitoring at 88 residential and monitoring wells.
Corrective Measures Study (CMS) CH2M-Hill CMS Kick-off meeting scheduled for May 5, 2011.
Property Use / Development East Helena 1. MBAC meeting with County and Governor’s office on May 3, 2011.

2. Land Use Design Charrette scheduled for May 24, 2011.
Monthly inspections of six TS Consulting Monthly inspections of the temporary cap areas will continue in May.
temporary cap areas
CAMTJ Inspections TS Consulting Monthly inspections of CAMU #1 and weekly inspections of CAMLJ #2 will continue in May 2011.

The leachate and/or leak detection sumps did not require pumping in April.
CAMU #1 Technical Inspection CH2M-Hill Technical inspection and report at least every five years as required in the EPA-approved Design

Analysis Plan for CAMU #1. CH2M-Hill to begin inspection the week of May 16th.
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Section 3. Describe and estimate the percentage of studies completed.

The following projects or studies are 100% complete:

• Pump and treat pilot scale testing for source area reduction of
groundwater contamination;

• Jar testing (Phase I) of the East Helena PRB materials testing program;
• Slurry wall construction in the former acid plant sediment drying area;
• Interim capping project for the following areas:

o former acid plant sediment drying area
o dross area
o sinter plant area
o gas cleaning and contact sections of the acid plant
o thaw house
o blast furnace baghouse
o blast furnace flue
o Monier flue
o sample mill
o crushing mill
o hopto pad
o storage bins and gallery
o acid dust facility
o sinter stocking building
o highline railroad
o abandoned and new breaking floor buildings
o groundwater sump
o sinter plant, acid plant, and blast furnace baghouse stacks.

• January 2008 CAMU Phase 2 Cell Design Analyses, CAMU Phase 2 cell
construction, and placement of 2008 and 2009 wastes within the CAMIJ
Phase 2 cell;

• Slurry wall construction in the former speiss-dross plant area;
• Historic recordation tasks associated with the 2008 and 2009 Cleaning and

Demolition Work Plans;
• 2008 Interim Measures Work Plan Addendum, Blast Furnace Flue and

Monier Flue Cleaning and Demolition and Demolition Footprint Exposed
Areas Soil Sampling obligations;
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• Submittal of the draft Baseline Ecological Risk Assessment Work Plan
(June 2009) and Field Sampling and Analysis Plan (FSAP);

• Submittal of the draft Human Health Risk Assessment Work Plan
(October 2009);

• Submittal of the draft Phase II RCRA Facility Investigation Site
Characterization Work Plan (September 2009);

• Submittal of the final Phase II RCRA Facility Investigation Site
Characterization Work Plan (May 2010);

• Submittal of the 2010 Post RI/ES Groundwater and Surface Water
Sampling and Analysis Plan (May 2010);

• Submittal of the Phase II RCRA Facility Investigation Field Sampling and
Analysis Plan (June 2010);

• Submittal of the Project Management Plan (June 2010); and
• Submittal of the Borehole Abandonment Plan (June 2010)

Section 5. Describe actions being taken to address problems.

The delay in the Phase II RFI is attributed to inconsistencies in the database
provided to GSI and increased efforts to meet deadline. The project was stopped
temporarily to assess and re-direct resources to accomplish the task.

Section 6. Identify changes in key personnel during the period.

Kitty Cerauli, Administrative Assistant, was hired through AtoZ
Personnel on April 25, 2011.

Section 7. Describe the status of financial assurance mechanisms, including
whether any changes have occurred, or are expected to occur which might
affect them, and the status of efforts to bring such mechanisms back into
compliance with the requirements of this Decree.

The Custodial Trust received funds for Environmental Actions earmarked for
site clean-up in connection with the ASARCO bankruptcy settlement. The
Custodial Trust deposited the funds in a segregated East Helena Clean-up
account and is investing and managing the funds in accordance with the
provisions of the Settlement Agreement. Issues related to the CAMU trust are
stilling being resolved between the beneficiaries and ASARCO.



Montana Environmental Trust Group, LLC (METG)
RCRA CD April 2011 Progress Report
Page 8

Please do not hesitate to contact me if you have any questions.

aLz
(//;7

Alicia C. Voss
Lead Project Manager
Montana Environmental Trust Group
Trustee of the Montana Environmental Custodial Trust

Attachments

cc: Denise Kirkpatrick—MDEQ
Randy Breeden—EPA 8
Chuck Figur—EPA 8
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CERTIFICATION
PURSUANT TO U.S. v ASARCO INCORPORATED

(CV-98-’3-H-CCL, USDC, D. Montana)

“I certify under penalty of law that this document and all attachments, were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel gather and evaluate the information
submitted. Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the information, the
information submitted is, to the best of my knowledge and belief, true, accurate
and complete. I am aware that there are significant penalties for submitting false
information, including the possibility of fine or imprisonment for knowing
violations.”

Alicia C. Voss
Lead Project Manager
Montana Environmental Trust Group, LLC.
Trustee of the Montana Environmental Custodial Trust




